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FINAL 

Coastal System Station Panama City 

Atlanta, Georgia 

Partnering Team Meeting Minutes 

October 16, 2001 
 
 
 

MEMBERS PRESENT: 
Mike Clayton  CSS PC   Pete Doa  USEPA 
Arturo McDonald CSS PC    Phil McGinnis  SOUTHDIV–timekeeper 
Dan Waddill  SOUTHDIV - leader   Gerry Walker  TtNUS      
Pete Paznokas  ICLD – Facilitator  Denise Slowick  TtNUS – scribe    
 

GUESTS: 
None 
 
 

1. Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
Proxies/Guests/Review Ground Rules/Action Item & Parking Lot Review/Approve Minutes 

  
The Team completed a round table check-in and opening remarks. 
   
Joe is no longer with the team and has given his proxy to Pete D.  There is no replacement yet for Joe. 
Gerry commented that Joe’s position will be advertised and it could take up to 90 days to fill this position. 
The Team probably won’t have a replacement before our November meeting. 
The Team decided not to discuss the issue but to insert it in Agenda item No. 19. 
 
The Team reviewed the Ground Rules and confirmed that former Ground Rules Numbers 5, 10, and 12 
should be deleted from the Team Charter. 

 
The Team reviewed the previous meetings Action Items. 
The attached action item list has been updated. 
 
The following Action Items were added: 

Action Item #1 - Phil will follow-up with SOUTHDIV legal on LUCAP-MOA by 11/15/01. 

Action Item #2 - Phil will follow-up checking on funding for air quality by 11/25/01 (only if additional 
action is needed at AOC1). 

Action Item #3 - Phil will send a letter to EPA/FDEP for NFA (HSWA Permit) by 11/15/01. 
 
A review of the Parking Lot Issues was conducted and a decision was made to keep Issue Numbers 1 
and 2. 
 
The Draft Meeting Minutes from the September 5 and 6, 2001 meeting were approved as Final. 
Consensus #1 
 
Rich is not present at this meeting and Earl Boseman from USEPA has agreed to provide the Team with 
a Tier II update.  However, Earl is not scheduled to arrive at the meeting until 2:00 or 3:00 PM.  The Team 
decides that the Tier II Update will float within the agenda and the update will occur when Earl arrives. 
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2. Agenda Additions and Modifications - Dan, SOUTHDIV 
 
The Team decides to move item No. 19 to No. 3 and all remaining items will move down. 
Consensus was reached for  the agenda modifications.  Consensus #2 
 
 

3. FDEP Replacement 
 
Gerry does not think Joe leaving the team will cause any problems and the team agrees 
 
It was decided that Free Product recovery will be put on hold for a few months because Florida needs to 
be involved. 
 
Gerry indicated that the Partnering Team was put together to take risks and make decisions and just 
because FDEP is replacing someone the Team can’t be held back. 
 
Mike suggests that we have an FDEP representative at the next meeting regarding hand bailing being 
stopped.   Gerry indicated that the Navy is the lead agency and they should make the decision now. 
 
The Team thinks that without the Bechtel information we should not make the decision at this time with 
regards to hand bailing.  Everyone (EPA and FDEP) needs to see the data before the decision can be 
made. 
Gerry suggest we send FDEP the latest quarterly report and let them know at the next meeting a decision 
will be made. 
Is groundwater being monitored on a regular basis – No per Mike and Arturo 
Only data on groundwater is what TtNUS has collected recently 
The Team decided in general we will move ahead as a team and update the new regulator when one is 
appointed.  We will work with Joe (FDEP) and let them know what the Team is deciding by sending 
letters to FDEP.  Gerry suggests we stop getting Joe involved and go directly to Joe’s Supervisor, Tim 
Barr, because Joe is in another section now.  We will run it by Joe as a good gesture. 
Joe will be notified that the Team will be dealing with Tim Barr and not with him (the Team will copy Joe 
on all correspondence etc. ). Consensus #3 

Action Item #4 – Phil and Dan will contact FDEP to see if they will send a representative to our meetings 
when needed.  And to notify Joe of Consensus #3. – by 11/15/01 

Action Item #5 – Gerry – can the OVA data be used for an indoor air quality study – he will send a letter 
of recommendation summarizing indoor air quality to SOUTHDIV by 11/16/01 

 
   
4. CAMP Status and Comments 
 
The Team discussed the CAMP and the status of the CAMP submittal.  A yearly update to the CAMP 
should come from the Facility.  Phil has brought a letter detailing a CAMP submittal from the Mayport 
Facility.  He provided a copy to Arturo as an example.  Gerry asked if the “EI’s” should be in the CAMP 
based on Joe Fugitt’s e-mail.  Dan indicated that the “EI’s” were considered given the required 
documents included in the CAMP schedule. 
 
The CAMP was accepted as Final with the correction of the fiscal year in the annual column.  
Consensus #4 

 
Action Item #6– Arturo will send a letter to FDEP/EPA/SOUTHDIV with revised CAMP schedule by 
11/05/01. 
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5. Bioslurper/Free product Recovery 
 
Dan has nothing prepared  as a data discussion or presentation but wants to discuss discontinuation of 
the Bioslurper.  Dan asks “is the Team in agreement that the Bioslurper can be removed”.  The Team 
agrees.  The Team discussed the removal of the Bioslurper from the Facility.  Arturo indicated that the 
Facility would like to use the space where the diaphram is located for other things.  Dan indicated that the 
well would remain in place but the diaphram could be removed. Gerry asked if the bioslurper has any 
potential use at the base.  Arturo suggested that Nick might be able to use it at the UST sites.  Team 
decides that it may be a good idea to suggest the idea to Nick, although he may have other ideas. 
 
The Team then discussed if hand bailing of free product is required to be continued at  
AOC 1or if monitoring was all that was required.  No decisions were made, but the Team did decide to 
discuss it in the future. 
 
The Team reached agreement to discontinue use of the Bioslurper at AOC 1. Consensus #5 
 

Action Item #7  – Dan will check with Bechtel about dismantling the Bioslurper and having it removed by 
11/05/01.   
 
Parking Lot – Monitoring/hand bailing at AOC 1 – what is required? – Item will be added to the agenda for 
the next meeting. 
  

Action Item #8– Phil/Dan will talk to Nick regarding use of the Bioslurper at CSS Panama City UST sites 
by 11/05/01. 
 
 

6. Break 
 
 
7. Environmental Indicators, Pete D 
   
Pete D. discussed the criteria of meeting the “EI’s”  
Information from the RFI should cover “EI’s” for the site and decide if the “EI’s” have been meet 
For groundwater if you have a plume that is moving – the “EI’s” can NOT be met 
A remedial action will probably need to be done to meet the EI for groundwater. 
Human exposure needs to be looked at – after the TtNUS rec. (action item #5) this EI should be settled. 
In the RFI the Risk Assessment will evaluate present and future impacts on human health and ecological 
issues. 
 
 

8. Update to Master Schedule, Phil 
  
Phil passed out the schedule he e-mailed to the team and a discussion followed. 
Pete P. wanted to know the milestones and SOUTHDIVs schedule is fine for SOUTHDIV but do we need 
a TEAM schedule for easier reading?  That is what the CAMP is for and the Team will use the CAMP to 
build their own individual schedules.  The CAMP is supreme. 
Looking at Phils schedule now – everything is up-to-date – Phil will tell us if there is a change at future 
meetings.  Days indicated on the schedule are actual workdays and not calendar days. 
Only funding issue may be the barrier wall at AOC1. 
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9. Charter & Team Transition  
 
Pete P. forwarded the Charter to his main office.  Only needs updated pages.  I need to insert page 
numbers on the Charter. 

Action Item #9 - Denise will update Charter and send out with the minutes. 
 
Who will be responsible for updating the new FDEP person (transition)  Gerry suggests a conference call 
when the new person from FDEP comes aboard. 
Dan suggests the Navy take the lead on updating the new person. 
This will be discussed further as it happens, it will depend on which position is being replaced. 

 
 

10. Lunch 
 
After lunch everyone reviewed the base map Gerry brought and the scale is off 
 
 

11. Partnering Training – Problem Solving – Pete P., ICLD - facilitator 
 

Handout from Pete P. (Problem Solving Training Module) (attached) 
Team worked on Problem Solving Exercise 1 – round table involvement 
 
 

12. Break 
 
 

13. Contractor’s Update / DPT Data – Gerry, TtNUS 
 
DPT investigations Began at SWMU 9 – 19 total borings were done – showed data and maps on the 
overhead 
Pushing for natural attenuation at this site 
Have the minimal amount of wells right now – Do we want more wells to monitor? 
Dan agrees with Gerry that we have enough wells 
Still need data over time  
Pete D. asked questions regarding DPT testing of the samples. 
Next site discussed was AOC 1 
Discussion on the higher concentrations being found lower as the plume migrates to the bay because of 
rainwater pushing the water table down or diluting the upper level (Dan and Gerry elaborated) 
The plume continues to move with groundwater over time 
The Bioslurper removed the source so concentrations are cleaner started at the source, but 
if nothing is done to stop the plume it will move into the Bay  
might need more well nest to monitor  
Pete D – what about putting in multi level wells – they need to look into it 
Low flow and purging levels were discussed 
Arturo thinks the Native American issue must be addressed 
Mike doesn’t think there will be a problem they just need to be consulted 
Mike needs a proposed plan for the wells to show locations and a decription of what’s going to be on the 
site. 

Action Item #10 – Gerry will have a proposed plan for well locations with description at AOC1 – send to 
the Team by 10/26/01 
Mike will give the Native Americans 2 weeks for comments 
SWMU 10 – contamination was cleaned up or moved on 
refusal on some wells 
Dan asked about GPS – Gerry said TtNUS purchased a WAS/GPS unit 
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Working on GIS for the facility 
Pete asked if DPT could get closer to the shore – Gerry indicated because of the land (retention pond), 
no. 
This is just an overview of the field investigation that has been going on. 
Screening data only – no decisions will be made from this 
Phil indicated that it would be nice to get a sample from SB10 
Arturo wants a well in the retention pond 
Gerry thinks we should close it out and make them come back and say we need one 
 
 

14. Break 
 
Next meeting at the Anchorage Inn November 28 and 29  
 
 

15. Agenda for next meeting    (See attached Draft agenda) 
 
 
 
 
 
 
 
 
 
 

AGENDA CSS PANAMA CITY 
PARTNERING TEAM MEETING 

November 28 – 2:00 eastern (date under discussion) 
Teleconference 

 
Leader: Gerry   
Scribe: Denise 
Timekeeper: Dan 
 

 

Item Description Presenter Time Categor

y 

 1 

 

Indoor Air Quality issue  08:00 – 09:30 

 

Info 

 

 2 

 

Native American issues/update  

 

 

Mike 09:30 – 09:45 Update 

 
 3 Monitoring Well Locations at AOC1  

 

 

Mike 09:45 – 10:00 Update 

 4 

 

 

Action Item Update/Location of next meeting Gerry 10:00 – 10:15 Info 
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16. Meeting Closeout 
    
 

Meeting Critique 
 

  (+)    (-) 
 Nice room w/ goodies  No Tier II Link 
 Location/snacks   No FDEP  
 Accomplished A Lot  Training after lunch tough 
 Contractor update 
  Informative   
  Timely data 
 FDEP Replacement discussion 
 Fun meeting 
 Flexible agenda 
 Completed the agenda 
 Team dynamics: 
  Trust 
  Honesty 
  Use other teams as a resource 
  Time management from Leader and timekeeper 
  Questioning techniques 
  Participation 
 Designated scribe 
   
 

17.  Facilitator Evaluation 
 
Team was very satisfied with Pete Paznokas as the Team Facilitator at this meeting. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Action Items  



 Oct 16, 2001 CSS Panama City Partnering Team Minutes   

CSS Panama City Partnering Team  
Updated September 6, 2001 

 

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

1 Joe & Pete D Closed Mar 16, 
2001 

Provide written approval on Draft RFI Addendum 
Workplan. 

2 Gerry Closed  Mar 28, 
2001 

Publish final RFI Addendum Workplan. 

3 Arturo Closed Mar 16, 
2001 

Determine Panama City Library can play CD to allow 
Administrative Record to be put on CD. 

4 Gerry Working Oct 30, 
2001 

Put Administrative Record on CD. 

5 Mike Closed   Meet with Library to get final RFI Addendum Work Plan 
in Administrative Record. 

6 Phil Closed   Modify the SOW to include transferring the 
Administrative Record to CD. 

7 Phil Closed Mar 16, 
2001 

Check with Ensafe on facilities and facilitator for the Tier 
I / II meeting. 

8 Arturo Closed   Arrange facilities for all local CSS Partnering Team 
meetings. 

9 Phil Closed Mar 28, 
2001 

Send Facilitator’s SOW to all Team members. 

10 Joe  Closed Apr 13, 
2001 

Contact M. Russell to discuss the HSWA permit, 
schedule, and Fees for the facility. 

11 Joe / Pete D Closed Apr 20, 
2001 

Determine the reporting requirements for the 
“Environmental Indicators”. 

12 Joe  Closed Mar 13, 
2001 

Send the Tier I /II presentation to the Team. 

Action Items from April 27, 2001 Meeting 

01.04.01 Gerry Closed May 4, 
2001 

Send E-mail of final March 6, 2001 meeting minutes to 
Partnering Team. 

01.04.02 Joe  Closed May 4, 
2001 

Find out when FDEP’s EI training session is scheduled 
and E-mail to Partnering Team. 

01.04.03 Joe  Closed May 11, 
2001 

Find out what year CSS is scheduled for HSWA transfer 
and inform Partnering Team. 

01.04.04 Arturo Closed June 5, 
2001 

Distribute the CAMP to Partnering Team. 

Action Items from June 12 and 13, 2001 Meeting 

01.06.01 Joe Closed June 15, 
2001 

Check on details of EI Training to be held in 
Tallahassee and e-mail these to the Team. 



 Oct 16, 2001 CSS Panama City Partnering Team Minutes   

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

01.06.02 Gerry Closed June 19, 
2001 

E-mail final meeting minutes of April 27, 2001 to the 
Team. 

01.06.03 Phil/Mike Closed June 29, 
2001 

Find out from co-workers and management what the 
policy is for having Petroleum Managers as consensus 
team members. 

01.06.04 Gerry Closed June 26, 
2001 

Change the cover page for the RFI Addendum Work 
Plan. 

01.06.05 Gerry Closed July 6, 
2001 

Elevate the signature and sealing of hybrid documents 
to Tier II. 

01.06.06 Joe Closed June 28, 
2001 

Send copies of letter to Team outlining agreement for 
professional registration requirements for “in house” 
federal facilities work.  

01.06.07 Phil Closed August 
Meeting 

Locate “Closure” Document for SWMU 2 in Group H by 
next meeting. 

01.06.08 Phil Closed June 29, 
2001 

Send PDF file of preliminary Master Schedule to the 
Team. 

01.06.09 Phil/Gerry Closed August 
Meeting 

Try to get authorization for and obtain a permanent 
scribe for the Team. 

New Action Items from September 5 and 6, 2001 Meeting 

01.09.01 Gerry Closed Oct 16, 
2001 

Investigate where the meeting minutes should reside. 

01.09.02 Mike working Oct 16, 
2001 

Investigate the facility developing a “monitoring well” 
inventory. 

01.09.03 Pete D Closed Oct 16, 
2001 

Investigate the requirements needed for CSS to meet 
the EIs for groundwater and human health. 

01.09.04 Joe Closed Oct 16, 
2001 

Find out how Eis effect HSWA permits. 

01.09.05 Dan Closed Oct. 16, 
2001 

Contact Battelle to give a presentation at our next 
meeting. 

01.09.06 Joe and Pete D Closed Sep 14, 
2001 

Confirm if Petroleum sites are required to meet the EIs. 

01.09.07 Joe  Closed Sep 7, 
2001 

Send the Team the Draft MOA – LUCAP.   

01.09.08 Phil Closed Oct 1,  
2001 

Send the MOA-LUCAP over to legal and talk to Robbie 
Darby about the MOA and Land Use Controls process 
and funding for indoor air quality. 

01.09.09 Team Closed Sep 28, 
2001 

E-mail any changes to the Team Member Address List 
to Gerry/Denise. 

01.09.10 Gerry Closed Sep 14, 
2001 

Have Denise e-mail the Team Member Address to the 
Team for comments. 

01.09.11 Joe  Closed Sep 14, 
2001  

Check on the status of SWMUs 2 ,5 and AOCs 2, 4 to 
see if a SOB is required. 

01.09.12 Pete D and Joe Closed Sep 14, 
2001 

Check the HSWA permit for closed sites (NFA) that are 
approved. 
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

01.09.13 Gerry Closed Oct 16, 
2001 

Human Expose issue – He will review RA for AOC 1 to 
determine indoor air quality (He will also do an OVA 
walkthrough next week in the building). 

01.09.14 Gerry Closed Oct. 16, 
2001 

Produce a Draft Camp for distribution at next meeting. 

01.09.15 Team Closed Oct 16, 
2001 

Review and be prepared to finalize the CAMP at next 
meeting. 

New Action Items from October 16, 2001 Meeting 

01.10.01 Phil Open 11/15/01 Follow-up with legal  LUCIP-MOA 

01.10.02 Phil Open 11/15/01 Follow-up funding for indoor air quality at AOC 1 

01.10.03 Phil Open 11/15/01 Send letter to EPA/FDEP for NFA  

01.10.04 Phil/Dan Open 11/15/01 Contact FDEP to send rep. To Partnering Meeting when 
needed  

01.10.05 Gerry Open 11/16/01 Send letter of recommendation (summary) to 
SOUTHDIV concerning air quality at AOC1 

01.10.06 Arturo Open 11/05/01 Send letter to FDEP/EPA/SOUTHDIV w/ revised CAMP 
schedule 

01.10.07 Dan Open 11/05/01 Check w/ Bechtel on the removal of the Bioslurper 

01.10.08 Phil/Dan Open 11/05/01 Check w/ Nick to see if the Bioslurper can be used at 
another site 

01.10.09 Denise Open 11/05/01 Update Charter and distribute to the Team 

01.10.10 Gerry Open 10/26/01 Proposed plan for well locations w/ descriptions at    
AOC 1 

 
CSS Panama City Partnering Team Parking Lot  

Updated October 16, 2001 
 

Parking 
Lot No. 

Parking Lot Issue 

1 Petroleum Sites listed in HSWA Permit. 

2 Draft MOA for SWMU 2 / PAH concentrations for soil for finalization. 

3 Requirement of monitoring / hand bailing at AOC1  

 
 

CSS Panama City Summary of Consensus Items 
October 16, 2001 Partnering Meeting 

 
1. Approval of last meeting minutes. 
2. All changes to the Agenda for this meeting. 
3. Send decisions to FDEP mgt. And notify Joe of decisions/minutes/etc. 
4. CAMP schedule with changes to FY 
5.    No longer use the bioslurper at AOC1 


